Request for Proposals Hampton Roads Bridge-Tunnel Expansion Project
Part 1 December 19, 2018
Instructions for Offerors — Attachments Addendum No. 3

EXHIBIT 9
PRICE ADJUSTMENT FOR ASPHALT

SPECIAL PROVISION FOR
ASPHALT MATERIAL PRICE ADJUSTMENT FOR DESIGN-BUILD PROJECTS

— NA.

All asphalt material listed in the attached “Asphalt Material Items Eligible for Price Adjustment”
will be adjusted in accordance with the provisions as set forth herein. Other items will not be
adjusted, except as otherwise specified in the contract. Any item added through a Work Order
which contains asphalt material will not be subject to price adjustment unless specifically
designated in the Work Order to be subject to price adjustment.

Each month, the Department will publish an average state-wide PG 64S-22 f.0.b. price per ton
and an average PG 64E-22 f.o.b. price per ton developed from the average terminal prices
provided to the Department from suppliers of asphalt cement to contractors doing work in
Virginia. The Department will collect terminal prices from approximately twelve (12) terminals
each month. These prices will be received once each month from suppliers on or about the last
weekday of the month. The high and low prices will be eliminated and the remaining values
averaged to establish the average statewide price for the following month. That monthly average
statewide price will be posted on the Construction Division website on or about the first weekday
of the following month. In the event the average statewide prices change ten percent (10%) or
more during a single calendar month, the Design-Builder may submit a letter to the Department
and the supplier that provides evidence of the difference. Upon receipt of the letter the
Department may, in its sole discretion, extend additional adjustments as it deems necessary.

The monthly average statewide price will be the base index (the “Base Index”) for all contracts
on which Price Proposals are received during the calendar month of its posting, and will be the
index that is applied (the “Current Index”) for all asphalt placed during the calendar month of its
posting. In the event an index changes radically from the apparent trend, as determined by the
Engineer, the Department may establish an index which is determined to best reflect the trend.

The price adjustment will be based on the difference between the Base Index and the Current
Index. Calculations must be done for each type of asphalt material put in place each month,
whether the Current Index is higher or lower than the Base Index. The Base Index on any new
asphalt materials added by Work Order will be the Base Index as of the date such new asphalt
materials are added to the scope of the contract. The calculation for the adjustment shall be
shown as follows:
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A=QX%ACXIC

Where:

A = Asphalt Adjustment Dollar Amount

Q = Quantity of Asphalt Material put in place during the month (stated in tons)

%AC = % of Asphalt Cement in the Asphalt Material as specified in the Job Mix Formula
IC = Numeric Dollar Difference, either positive or negative, between the Base Index and
Current Index

Example Calculation for Negative Price Adjustment (Credit back to VDOT):

7,500 Tons of SM-12.5A put in place during the month (Q), Job Mix is 6.1% Asphalt Cement for
SM-12.5A (%AC), Base Index for the Contract is $515/Ton, Current Index is $500/Ton,
Difference of - $15.00/Ton (IC)

7,500 Tons SM-12.5A x 6.1% x - $15.00/Ton = - $6,862.50 Adjustment Amount

Example Calculation for Positive Price Adjustment (Paid to the Design-Builder):

10,000 Tons of BM-25.0A put in place during the month (Q), Job Mix is 5.2% Asphalt Cement
for BM-25.0A (%AC), Base Index for the Contract is $515/Ton, Current Index is $560/Ton,
Difference of + $45.00/Ton (IC)

10,000 Tons BM-25.0A x 5.2% x $45.00/Ton = + $23,400.00 Adjustment Amount

Adjustment of any asphalt material other than PG 64S-22 and PG 64E-22 will be based on the
indices for PG 64S-22. The quantity of asphalt cement for asphalt concrete pavement to which
adjustment will be applied will be the quantity based on the percent of asphalt cement shown on
the appropriate approved job mix formula.

The quantity of asphalt emulsion for surface treatments to which adjustment will be applied will
be the quantity based on sixty-five percent (65%) residual asphalt.

Price adjustment will be shown as a separate entry on the monthly Application for Payment;
however, such adjustment will not be included in the total cost of the Work for progress
determination. Items the Design-Builder claims in its Application for Payment for asphalt
adjustments must include supporting calculations certified by the Quality Assurance Manager.
These calculations shall be completed relative to the calendar month under which the work was
performed and shall be submitted for either positive or negative adjustment.
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Any apparent attempt to unbalance bids in favor of items subject to price adjustment or failure to
submit required cost and price data as noted hereinbefore may result in rejection of items for
asphalt adjustment.

XI elect to use this provision

__Telect not to use this provision

Signature:

N\

Design-builder: Har&n Reads Connector Partners JV

Vendor No.:
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PRICE ADJUSTMENT FOR ELIGIBLE ASPHALT MATERIAL ON DESIGN-BUILD

DATE FOR RECEIPT OF PRICE PROPOSAL : FEBRUARY 8", 2019

PROJECTS

Must be supplied with Price Proposal for Department Participation

::Iirr?wber Item Description Quantity Unit
10417 TACK COAT 170,355 GAL
10417 PRIME COAT 43,550 GAL
10062 ASPHALT-STAB.OPEN-GRADED MATERIAL 12,700 TON
10652 SMA-12.5 43,500 TON
10654 SMA-19.0 48,900 TON
10612 BM-25 100,800 TON

FRICTION COURSE 50,250 SY
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VIRGINIA DEPARTMENT OF TRANSPORTATION
MASTER LISTING OF
ASPHALT MATERIAL ITEMS ELIGIBLE FOR PRICE ADJUSTMENT

ITEM DESCRIPTION UNITS SPECIFICATION
10062 Asphalt-Stab. Open-Graded Material Ton 313
10416 Liquid Asphalt Gal 311 312
10417 Tack Coat Gal 310
10420 Blotted Seal Coat Ty. B Sy ATTD
10422 Blotted Seal Coat Ty. C Sy ATTD
10423 Blotted Seal Coat Ty. C-1 Sy ATTD
10424 Blotted Seal Coat Ty. D Sy ATTD
10598 NS Asphalt Concrete Ton 315
10603 Asphalt Concrete Ty. SM-19.0A Ton 315
10604 Asphalt Concrete Ty. SM-19.0D Ton 315
10605 Asphalt Concrete Ty. SM-19.0E (64E) Ton 315
10606 Asphalt Concrete Ty. SM-9.5 Ton 315
10607 Asphalt Concrete Ty. SM-12.5A Ton 315
10608 Asphalt Concrete Ty. SM-12.5D Ton 315
10609 Asphalt Concrete Ty. SM-12.5E (64E-22) Ton 315
10610 Asphalt Concrete Ty. IM-19.0A Ton 315
10611 Asphalt Concrete Ty. IM-19.0D Ton 315
10612 Asphalt Conc. Base Cr. Ty. BM-25.0 Ton 315
10614 Asphalt Concrete Ty. IM-19.0E (64E) Ton 315
10613 Asphalt Concrete Ty. BM-37.5 Ton 315
10635 Asphalt Concrete Ty. SM-9.5A Ton 315
10636 Asphalt Concrete Ty. SM-9.5D Ton 315
10637 Asphalt Concrete Ty. SM-9.5E (64E-22) Ton 315
10639 Asphalt Concrete Ty. SM-19.0 Ton 315
10642 Asphalt Concrete Ty. BM-25.0A Ton 315
10643 Asphalt Concrete Ty. BM-25.0D Ton 315
10650 Stone Matrix Asphalt SMA-9.5(64H-22) Ton 317
10651 Stone Matrix Asphalt SMA-9.5(64E-22) Ton 317
10652 Stone Matrix Asphalt SMA-12.5(64H-22) Ton 317
10653 Stone Matrix Asphalt SMA-12.5(64E-22) Ton 317
10654 Stone Matrix Asphalt SMA-19.0(64H-22) Ton 317
10655 Stone Matrix Asphalt SMA-19.0(64E-22) Ton 317
10701 Liquid Asphalt Coating Sy ATTD
12505 Asphalt Concrete Curb Backup Material Ton 315
13240 Asphalt Concrete Sidewalk Ton 504
16110 Emul. Asph. Slurry Seal Type A Sy ATTD
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16120 Emul. Asph. Slurry Seal Type B Sy ATTD
16130 Emul. Asph. Slurry Seal Type C Sy ATTD
16144 Latex Mod. Emul. Treat. Type B Ton ATTD
16145 Latex Mod. Emul. Treat. Type C Ton ATTD
16146 Latex Mod. Emul. Treat. Rutfilling Ton ATTD
16161 Modified Single Seal Sy ATTD
16162 Modified Double Seal Sy ATTD
16249 Nontracking Tack Coat Gal ATTD
16250 Liquid Asphalt Matl. CMS-2 (Mod) Gal ATTD
16251 Liquid Asphalt Matl. CMS-2 Gal ATTD
16252 Liquid Asphalt Matl. CRS-2 Gal ATTD
16253 Liquid Asphalt Matl. CRS-2H Gal ATTD
16254 Liquid Asphalt Matl. RC-250 Gal ATTD
16256 Liquid Asphalt Matl. RC-800 Gal ATTD
16257 Ns Liquid Asphalt Matl. Gal ATTD
16260 Liquid Asphalt Matl. CRS-2L Gal ATTD
16325 NS Asphalt Concrete Ton N/A
16326 Asphalt Concrete Ty. SM-4.75A Ton 315
16327 Asphalt Concrete Ty. SM-4.75D Ton 315
16328 Asphalt Concrete Ty. SM-4.75E Ton 315
16330 Asphalt Concrete Ty. SM-9.0A Ton 315
16335 Asphalt Concrete Ty. SM-9.5A Ton 315
16337 Asph. Conc. Ty. SM-9.5ASL (Spot Level) Ton 315
16340 Asphalt Concrete Ty. SM-9.5D Ton 315
16342 Asph. Conc. Ty. SM-9.5DSL (Spot Level) Ton 315
16345 Asphalt Concrete Ty. SM-9.5E (64E-22) Ton 315
16350 Asphalt Concrete Ty. SM-12.5A Ton 315
16352 Asph. Con. Ty. SM-12.5ASL (Spot Level) Ton 315
16355 Asphalt Concrete Ty. SM-12.5D Ton 315
16357 Asph. Con. Ty. SM-12.5DSL (Spot Level) Ton 315
16360 Asphalt Concrete Ty. SM-12.5E (64E-22) Ton 315
16364 Asphalt Concrete Ty. SM-19.0E (64E)

16365 Asphalt Concrete Ty. IM-19.0A Ton 315
16370 Asphalt Concrete Ty. IM-19.0D Ton 315
16371 Asphalt Concrete Ty. IM-19.0E (64E)

16373 Asphalt Concrete Ty. IM-19.0A (T) Ton 315
16374 Asphalt Concrete Ty. IM-19.0D (T) Ton 315
16377 Asphalt Concrete Ty. BM-37.5 Ton 315
16379 Asphalt Concrete Ty. IM-19.0T Ton 315
16390 Asphalt Concrete Ty. BM-25.0A Ton 315
16392 Asphalt Concrete Ty. BM-25.0D Ton 315
16395 Asphalt Concrete Ty. BM-25.0A (T) Ton 315
16397 Asphalt Concrete Ty. BM-25.0D (T) Ton 315
16400 Stone Matrix Asphalt SMA-9.5(64H-22) Ton ATTD
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16401
16402
16403
16404
16405
16490
16500
16502
16504
67201
67210
68240

Stone Matrix Asphalt SMA-9.5(64E-22)
Stone Matrix Asphalt SMA-12.5(64H-22)
Stone Matrix Asphalt SMA-12.5(64E-22)
Stone Matrix Asphalt SMA-19.0(64H-22)
Stone Matrix Asphalt SMA-19.0(64E-22)
Hot Mix Asphalt Treatment
Surf.Preparation & Restoration Type |
Surf.Preparation & Restoration Type Il
Surf.Preparation & Restoration Type IlI
NS Asphalt Concrete Overlay

NS Asphalt Concrete

NS Asphalt Concrete

Ton
Ton
Ton
Ton
Ton
Ton
Ton
Ton
Ton
Ton
Ton
Ton

ATTD
ATTD
ATTD
ATTD
ATTD
ATTD
ATTD
ATTD
ATTD
315
315
315
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